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The High Desert Power Project Committee’s April 19, 1999 Order re: Parties’
Scheduling Proposal directed staff and other parties to file status reports 30 and 60
days after the applicant had submitted its new mitigation proposal.  On May 6, 1999 the
Energy Commission Docket Unit received the “Joint Environmental Impact Mitigation
Proposal of the Applicant and CURE [California Unions for Reliable Energy].”  On June
4, 1999, staff filed its first status report.  This status report is our second status report in
response to the Committee’s April 19, 1999 order.

AIR QUALITY
The Mojave Desert Air Quality Management District (District) issued its Preliminary
DOC on May 18, 1999, which initiated a 30 day comment period.  The PDOC comment
period ended on June 18, 1999, with only minor comments being provided by the
applicant.  The District issued its Final DOC on June 29, 1999.  Staff will require
approximately 14 days to incorporate the Final DOC findings and conditions into its final
air quality testimony.  Staff proposes to file its final air quality testimony on July 15,
1999.

There is, however, one outstanding air quality issue.  The Warren-Alquist Act states
“[t]he commission may not find that the proposed facility conforms with applicable air
quality standards pursuant to paragraph (1) unless the applicable air pollution control
district or air quality management district certifies that complete emission offsets for the
proposed facility have been identified and will be obtained by the applicant prior to the
commission’s licensing of the project ...”  This section requires that the applicant provide
evidence of offset contracts or option contracts prior to certification of a project; this
evidence must be presented at a hearing so the Energy Commission can make the
appropriate findings.  In this instance staff recommends that the Committee direct the
applicant to provide evidence of offset contracts or option contracts securing sufficient
offsets to meet the offset liability identified in the Final DOC prior to the hearings (see
the schedule below)

HAZARDOUS MATERIALS MANAGEMENT
The applicant’s new mitigation proposal identified alternative measures to mitigate
impacts associated with hazardous materials handling.  At the workshop on June 15,
1999, in Victorville, at the Mojave Water Agency, the applicant clarified that it is not
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pursuing the second alternative.  Staff proposes to file its final hazardous material
management testimony on July 15, 1999.  It will address only the first alternative
discussed in the joint May 6, 1999, mitigation proposal.

WATER RESOURCES
On April 12,1999, the applicant submitted its evaluation of alternative water supplies for
the High Desert Power Project.  On May 6, 1999, the applicant submitted a Joint
Environmental Impact Mitigation Proposal of the Applicant and California Unions for
Reliable Energy.  On June 11, 1999, staff filed its draft executive summary of its ground
water analysis and significance criteria.  On June 15, 1999, staff held a public workshop
to discuss its analysis.  The workshop discussions were productive and helped clarify
issues associated with the project’s potential to result in significant impacts on ground
water resources.  In our June 4, 1999, status report, we indicated that “staff is not
certain whether any ‘major issues’ remain to be resolved between the parties.
However, staff is prepared to file its final water resources testimony on July 15, 1999.”
Based on our preliminary analysis and the workshop discussions, we now believe that
the project has the potential to result in significant impacts on ground water resources,
unless properly mitigated.  Therefore, we believe it prudent to take additional time to
document our findings and develop appropriate mitigation measures; we propose to file
our final water resources testimony on August 10, 1999.  We also propose conducting a
workshop between August 16 and August 20 to discuss our water resources findings
and to discuss the staff’s proposed conditions of certification.  We believe that parties
should be allowed the opportunity to file rebuttal testimony on water resources by
August 31, 1999.  Evidentiary hearings could follow shortly thereafter.

BIOLOGICAL RESOURCES
At this time, staff does not believe there are any “major issues” that remain to be
resolved.  However, staff believes it needs to amend its proposed conditions of
certification contained in the April 9, 1999 revised Biological Staff Assessment to ensure
the enforceability of the conditions and clarify mitigation requirements to address long-
term project activities.  Staff proposes to file its final biological resources testimony on
August 10, 1999.

PROJECT SCHEDULE
Attached is staff’s estimated schedule for the remainder of the project.  As staff has
previously proposed in its status reports and Prehearing Conference Statements, the
Committee could schedule hearings in July or August on topics that the parties have
already reached agreement (see the list in our April 9, 1999 Prehearing Conference
Statement).  Hearings on Air Quality and Hazardous Material Management could be
scheduled in August.  Hearings on Water and Biological Resources could be scheduled
in early September 1999.

Attachment

rkb:rkb



Robert A. Laurie, Presiding Member
July 6, 1999
Page 3

cc: Rosella Shapiro
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STAFF’S ESTIMATED SCHEDULE FOR THE
HIGH DESERT POWER PROJECT SCHEDULE

EVENT DAYS

STAFF 
ESTIMATED 

DATE
Applicant Submits Mitigation Plan 0 6-May-99

Mojave District Issues Final Doc 54 29-Jun-99
Parties File Second Status Report 61 6-Jul-99
Staff files Air Quality and Hazardous Matterial Management testimony 70 15-Jul-99
Workshop on Staff’s Proposed Conditions 84 29-Jul-99
Staff files Water & Soils Resources and Biological 

Resources Testimony 1
96 10-Aug-99

Workshop on Staff Water and Biological Resources 
Testimony

104 18-Aug-99

Start Hearings 2 105 19-Aug-99

Parties file Rebuttal Testimony on Water and Biological 
Resources

117 31-Aug-99

Applicant files Offset Contracts or Option Contracts 117 31-Aug-99
Conclude Hearings 131 14-Sep-99
Committee Issues Presiding Members Proposed Decision 
(PMPD)

162 15-Oct-99

Committee conducts hearing on PMPD 174 27-Oct-99
End of PMPD comment period for agencies and others 174 27-Oct-99
Committee Issues Revised PMPD 195 17-Nov-99
State and federal wildlife agencies issue permits or 
biological opinions

202 24-Nov-99

Commission Hearing on Revised PMPD 209 1-Dec-99
Adopt Decision 209 1-Dec-99

1  Fish and Game may request additional time to address water and biological
resources after second water resources workshop.
2  Hearings could begin in July on topics that parties have reached agreement.


